COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2020

ESTI MATE SUMVARY 14:12: 28
CONTI D: C23000 ESTI MATE NO. 0006 FI NL SPEC YR 2005
PCN: 23000- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIME ALLOW 75 WORK DAYS
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG & DEBRIS FLWM TIGC  PERCENT TIME: 100.00 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP145A- 080
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG AND DEBRI S FLOW M TI .

NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 04/ 2020 DATE TI ME STARTED 04/27/2020
2273 RIVER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2020 DATE TI ME STOPPED 08/21/2020
DATE CONTRACT EXECUTED 03/31/2020 DATE ACCEPTED 08/ 21/ 2020
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 27/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROIECT AMT: $ 4,997, 045.46 PARTI Cl PATI NG $ 4,997, 045. 46 $ -27,376.79
AWARD PRQJECT AMT: $  4,469,722.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,997, 045. 46 -27,376.79
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,997, 045. 46 -27,376.79
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 67, 045. 83
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,997, 045. 46 39, 669. 04
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 4,997, 045. 46 39, 669. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39,660.04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

BI D | TEMS

CAT NO0200

0005 202-00009

0010 202-00015

0015 202-00033

0020 202-00090

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00810

0045 202-00821

0050 202-01130

0055 202-01300

C23000

23000- BI D
NHPP145A- 080

| TEM
DESCRI PTI ON

*Tree Trinmm ng

Renoval of Headwal |

Renoval of Pipe

*Rermoval of Delineator

Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Ground Sign

*Renpoval of Sign Panel

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
5, 975. 00000
1. 000
EACH
750. 00000
1. 000
EACH
1, 500. 00000
335. 000
EACH
8. 00000
271. 000
5%
59. 00000
2,128. 000
sy
6. 50000
0. 000
SF
3. 20000
12. 000
EACH
150. 00000
52. 000
EACH
66. 00000
50. 000
LF
11. 50000
2. 000
EACH

550. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

335. 000
0. 000
335. 000

271. 000
0. 000
271.000

2,128. 000
0. 000
2,128. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

52. 000
0. 000
52. 000

50. 000
0. 000
50. 000

2.000
0. 000
2.000

Page 2

ESTI MATE RUN 12/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 28

AMOUNT

5, 975.

750.

1, 500.

2, 680.

15, 989.

13, 832.

1, 800.

3, 432.

575.

1, 100.

00

00

00

00

00

00

.00

00

00

00

00



CONTI D

BI D | TEMS

CAT NO0200

0060 202- 04004

0065

203- 00000

0066

203- 00062

0067

203- 00060

0070

203- 00050

0075

203- 01140

0080

203- 01500

0085

203- 01582

0090

203- 01594

0095

203- 01597

0100 203-02330

C23000

NHPP145A- 080

23000-BID

| TEM
DESCRI PTI ON

*Plug Cul vert (Special)

Uncl assified Excavation

Enb Matl (CIP) (Spec) CMO#3 - Enbanknent (ClP)
(Special), Oaner provided
Enb Matl (CIP) CMO#3 - Enbanknment (ClP) Contractor

provi ded materi al

Unsui tabl e Materi al

Rol i ng

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 400. 00000
131. 000
cy
23. 00000
3, 728. 000
cy
28. 00000
0. 000
cy
36. 50000
44. 000
cy
96. 00000
0. 000
HOUR
82. 00000
4. 000
HOUR
93. 00000
12. 000
HOUR
90. 00000
35. 000
HOUR
99. 00000
8. 000
HOUR
385. 00000
172. 000
HOUR

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

131. 000
0. 000
131. 000

3, 728. 000
0. 000
3, 728. 000

0. 000
0. 000
0. 000

44. 000
0. 000
44.000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

12. 000
0. 000
12. 000

35. 000
0. 000
35. 000

8. 000
0. 000
8. 000

172. 000
0. 000
172. 000

Page 3

ESTI MATE RUN 12/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 28

AMOUNT

13, 200

3,013

104, 384

4,224

372.

1,080

3, 465

3,080

5,504

00

00

00

.00

00

.00

00

00

00

00

00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23000-BI D ESTI MATE RUN 12/ 04/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0105 206-00000  Structure Excavation 311. 000 342. 000
cY -31. 000 -1,798.00
58. 00000 311. 000 18, 038. 00
0110 206- 00050 Structure Backfill (Special) 0. 000 0. 000
cY 0. 000 0. 00
240. 00000 0. 000 0.00
0115 206- 00065 Structure Backfill (FlowFill) 57. 000 57. 000
cY 0. 000 0. 00
236. 50000 57. 000 13, 480. 50
0120 206-00100 Structure Backfill (Cdass 1) 78. 000 78. 000
cY 0. 000 0. 00
83. 00000 78.000 6,474.00
0125 207-00205  Topsoil 60. 000 60. 000
cY 0. 000 0. 00
140. 00000 60. 000 8, 400. 00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 1, 465. 000 1, 465. 000
LF 0. 000 0. 00
4.50000 1, 465. 000 6,592. 50
0131 208-00035 *Aggr egat e Bag 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
0135 208-00020 *Silt Fence 1, 424. 000 1, 424.000
LF 0. 000 0. 00
2.15000 1, 424.000 3,061. 60
0136 208-00207  Erosion Control Mnagenent CMO#3 Erosion Control 3. 000 3. 000
Managenent
DAY 0. 000 0. 00
525. 00000 3. 000 1,575.00
0140 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1.000 200. 00
0145 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23000-BI D ESTI MATE RUN 12/ 04/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0150 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0155 208- 00106 Sweepi ng (Sedi ment Renoval ) 4. 000 4. 000
HOUR 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0160 210-04200 *Adj ust Quardrai | 9, 475. 000 9, 475. 000
LF 0. 000 0. 00
7.30000 9, 475. 000 69, 167. 50
0165 212-00006 *Seeding (Native) 1.500 1.500
ACRE 0. 000 0. 00
1, 250. 00000 1.500 1, 875. 00
0170 212-00032 *Soi | Condi tioning 1. 500 1.500
ACRE 0. 000 0. 00
4,500. 00000 1.500 6, 750. 00
0175 213-00003 *Mil ching (Weed Free) 0. 400 0. 400
ACRE 0. 000 0. 00
2,110. 00000 0. 400 844.00
0180 213-00061 *Mul ch Tacki fier 75. 000 75. 000
LB 0. 000 0. 00
4.50000 75. 000 337.50
0181 213-00012 Spray-on Mil ch Bl anket 1.100 1.100
ACRE 0. 000 0. 00
3, 963. 24000 1.100 4, 359. 56
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 454. 000 454.000
Cl ass
SY 0. 000 0. 00
4.15000 454. 000 1,884.10
0190 240- 00000 *Wldlife Biologist 6. 000 6. 000
HOUR 0. 000 0. 00
125. 00000 6. 000 750. 00
0195 304-02000 Aggregate Base Course (C ass 2) 207. 280 207. 280
TON 0. 000 0. 00

47.00000 207. 280 9,742.16



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23000-BI D ESTI MATE RUN 12/ 04/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0200 304-06000  Aggregate Base Course (Cl ass 6) 348. 900 348. 900
TON 0. 000 0.00
58. 00000 348. 900 20, 236. 20
0205 304-09014  Aggregate Base Course (Special) 3, 526. 550 3, 526. 550
TON 0. 000 0. 00
45. 00000 3, 526. 550 158, 694. 75
0206 700-70081 F/ A Provide Provide 1-1/2" \Washed Aggregate for 1, 185. 430 1,185.430
Tracki ng Pad
FA 0. 000 0.00
1. 00000 1, 185. 430 1, 185. 43
0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 97.510 97.510
TON 0. 000 0. 00
260. 00000 97.510 25, 352. 60
0215 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 17,184. 790 17,184. 790
TON 0. 000 0.00
103. 00000 17, 184. 790 1,770, 033. 37
0220 403-36721 Hot M x Asphalt (Grading ST)(75) (PG 58-28) 10, 739. 440 10, 739. 390
TON 0. 050 5.25
105. 00000 10, 739. 440 1,127,641. 20
0225 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 963. 000 9, 036. 000
GAL -73.000 -328.50
4.50000 8, 963. 000 40, 333. 50
0230 420-00112 Ceotextile (Drainage) (Cass 1) 325. 000 324.000
5% 1. 000 5.25
5. 25000 325. 000 1,706. 25
0235 506-00212 Riprap (12 Inch) (Well-G aded) 16. 000 16. 000
cY 0. 000 0.00
225. 00000 16. 000 3, 600. 00
0236 506-00206 Riprap (6 In) CM®#3 Riprap (6 inch) 2.000 2.000
cY 0. 000 0. 00
185. 00000 2.000 370. 00
0240 506-00224 Riprap (24 Inch) (Well-graded) 269. 000 269. 000
cY 0. 000 0. 00

250. 00000 269. 000 67, 250. 00



CONTI D:

PREV QTY/

BI D | TEMS

CAT NO0200

0245 507-00000

0250

601- 03000

0255

602- 00020

0260

603- 01360

0265

603- 01480

0266

700- 70081

0267

700- 70081

0270

603- 01600

0275

603- 05036

0276

605- 00060

0277 700-70034

C23000

NHPP145A- 080

23000-BID

| TEM
DESCRI PTI ON

*Concrete Sl ope and Ditch Paving

*Concrete Class D

*Rei nforcing Steel

(Epoxy Coat ed)

36 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

F/ A Provide Provide 2 pair pipe restraint materials

F/ A Provide Provide Type C Grates (4EA) and 18" and

24" CWP naterials

60 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete End Section

6 In PP Underdrain

F/ A CMO#3 - 6 inch Pipe Extension Materials

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 000
cy
1, 255. 00000
31. 400
cy
1, 965. 00000
1, 566. 000
LB
2.30000
48. 000
LF
390. 00000
53. 000
LF
590. 00000
0. 000
FA
365. 87000
2, 837.180
FA
1. 00000
60. 000
LF
750. 00000
1. 000
EACH
3, 250. 00000
150. 000
LF
50. 74000
964. 970
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

19.
. 000
19.

31.

3, 139.
-1,573.
1, 566.

48.

53.
. 000
53.

2, 837.
. 000
2,837.

60.

964.
. 000
964.

000

000

000

. 400
31.

400

000
000
000

000

. 000
48.

000

000

000

. 000
. 000
. 000

180

180

000

. 000
60.

000

. 000
. 000
. 000

. 000
. 000
. 000

970

970

Page 7

ESTI MATE RUN 12/ 04/ 2020

786.

-3,617.

.00

90

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 28

AMOUNT

23, 845.

61, 701.

3, 601.

18, 720.

31, 270.

2, 837.

45, 000.

3, 250.

7,611,

964.

00

00

80

00

00

.00

18

00

00

00

97



CONTI D: C23000

PCN: 23000-BID

PRQIECT NHPP145A- 080

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 BID I TEMS

0280 603- 70504 5x4 Foot Concrete Box Cul vert (Precast)

0285 604-00510

*Inlet Type D (10 Foot)

0290 606-00301

*Quardrail Type 3 (6-3 Post Spacing)

0295 606- 02003

*End Anchorage (Nonfl ared)

0300 607-11525

*Fence (Plastic)

0305 609-24004

*Qutter Type 2 (4 Foot)

0310 609-24006

*Qutter Type 2 (6 Foot)

0311 609-60011

Curb Ty 6 M CMO#3 Type 6M Curb

0315 612-00001 *Del i neator (Type

~

0320 612-00002

*Del i neator (Type II)

0325 612-00003 *Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
LF
1, 350. 00000
1. 000
EACH
8, 250. 00000
50. 000
LF
60. 00000
2.000
EACH
4, 800. 00000
0. 000
LF
2. 85000
70. 000
LF
85. 00000
125. 000
LF
127. 00000
310. 000
LF
29. 00000
560. 000
EACH
22. 00000
32.000
EACH
26. 00000
207. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
0. 000
64. 000

1. 000
0. 000
1.000

50. 000
0. 000
50. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

125. 000
0. 000
125. 000

310. 000
0. 000
310. 000

560. 000
0. 000
560. 000

32.000
0. 000
32. 000

207. 000
0. 000
207. 000

Page 8

ESTI MATE RUN 12/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 28

AMOUNT

86, 400

8, 250

3,000

9, 600

5, 950

15, 875

8,990

12, 320

832.

6, 210

00

00

00

00

.00

00

00

00

00

00

00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23000-BI D ESTI MATE RUN 12/ 04/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0006 14:12: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0330 614-00011  *Sign Panel (Class I) 151. 000 151. 000
SF 0. 000 0. 00
18. 50000 151. 000 2,793.50
0335 614-00012 *Sign Panel (Class I1) 335. 000 335. 000
SF 0. 000 0. 00
22.50000 335. 000 7,537.50
0340 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 24.000
LF 0. 000 0. 00
15. 50000 24.000 372.00
0345 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 2.000
EACH 0. 000 0. 00
96. 00000 2.000 192. 00
0350 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 120. 000 120. 000
LF 0. 000 0. 00
17. 00000 120. 000 2, 040. 00
0355 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10. 000 10. 000
EACH 0. 000 0. 00
230. 00000 10. 000 2,300.00
0360 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0365 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
480, 000. 00000 1. 000 480, 000. 00
0370 626-01114  *Public Information Managenent (Tier V) 117. 000 117. 000
DAY 0. 000 0. 00
49. 00000 117. 000 5,733.00
0375 627-00013 *Paverent Marking Paint (H gh Build) 1, 647. 000 1, 647.000
GAL 0. 000 0. 00
39. 00000 1, 647. 000 64, 233. 00
0380 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 804. 000 1, 804. 000
GAL 0. 000 0. 00

32.50000 1, 804. 000 58, 630. 00



CONTI D

CAT NO0200

0385

0390

0391

0395

0400

0405

0410

0415

0420

0425

0430

627- 30405

630- 00000

630- 00001

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80360

630- 80364

630- 80370

C23000
23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

BI D | TEMS

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

Pil ot Car Operation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
255. 000
SF
22. 50000
3, 646. 000
HOUR
23. 00000
258. 000
HOUR
47. 50000
36. 000
DAY
90. 00000
79. 000
DAY
650. 00000
129. 000
EACH
35. 00000
20. 000
EACH
35. 00000
3. 000
EACH
2, 200. 00000
55. 000
EACH
25. 00000
12. 000
EACH
40. 00000
120. 000
LF

73. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

255. 000
0. 000
255. 000

3, 646. 000
0. 000
3, 646. 000

258. 000
0. 000
258. 000

36. 000
0. 000
36. 000

79. 000
0. 000
79. 000

129. 000
0. 000
129. 000

20. 000
0. 000
20. 000

3. 000
0. 000
3. 000

55. 000
0. 000
55. 000

12. 000
0. 000
12. 000

160. 000
-40. 000
120. 000

Page 10

ESTI MATE RUN 12/ 04/ 2020

-2, 920.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:12: 28

AMOUNT

5,737

83, 858

12, 255

3,240

51, 350

4,515

700

6, 600

1,375

480.

8, 760

50

00

00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

BI D | TEMS

CAT NO0200

0435 630-80380

0440

630- 85010

0445

630- 86810

0450

700- 70010

0455

700- 70016

0460

700-70018

0465

700- 70019

0470

700- 70023

0471

900- 00028

0475

700- 70025

0480 700- 70060

C23000

23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

Added Item (QJT Danmmges)

F/ A Quality Incentive Paynent

F/' A Adjust Utilities

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

300. 000

2.00000

0. 000

2, 000. 00000

0. 000

16, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
121, 161. 480

F A
1. 00000
0. 000

F A
1. 00000
6, 585. 000

F A
1. 00000
-621.500

HOUR

31. 39000
110, 192. 700

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

121, 161.
0
121, 161.

6, 585.
. 000
6, 585.

-621.
-621.

110, 192
0
110, 192

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

480
000
480

. 000
. 000
. 000

000

000

. 000

500
500

700
000
700

. 000
. 000
. 000

Page 11

ESTI MATE RUN 12/ 04/ 2020

- 19, 508.

.00

.00

.00

.00

.00

.00

.00

.00

89

.00

.00

14:12: 28

AMOUNT

600

121, 161.

6, 585

-19, 508.

110, 192

00

.00

.00

.00

.00

48

.00

00

88

70

.00



CONTI D:

CAT NO0200

0485 700-70111

CAT NO0400

0490 620-00002

0495 620- 00020

C23000
23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

BI D | TEMS

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 12/ 04/ 2020

ESTI MATE NO: 0006 14:12: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,949,845.46$%  -27,376.79$ 4, 949, 845, 46
1. 000 1. 000
EACH 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
CAT 0400  CURRENT AMT $  47,200.00 $ 0.00$ 47, 200.00

PRQJECT TOTAL CURRENT AMI $

4,997,045.46 $ -27,376.79% 4,997, 045. 46



